orrigen

April 2019

We're continuing to make progress and have focused on preparing the documentation and prototypes for The meeting with UL this month. UL certification is the next large milestone for our path to commercial viability. Since



we are implementing two items that have never been done before – paintable and ability to be recessed inside walls and ceilings – we are spending extra time preparing for this major meeting.

Our mechanical engineering partners are leading us through the process. For the first meeting, our partners will be presenting the functionality overview and details, the installation process, and the part breakup which includes bill of materials and CAD files. The above image is one example of the numerous diagrams we have to provide for the initial meeting.

Our Electrical Engineering firm is also supporting the UL process and heavily focused on the smoke alarm section and the power supply section. The LED Process Control Boards are currently being fabricated as well.

On the business side, we are preparing the use cases and a mock user-manual that will be reviewed at the UL meeting. Additionally, Orrigen's brand standards have been finalized and we are completing the last round of revisions for the website. We will be sharing that, along with our brand new website, soon!

As always, we're thrilled you're on this journey with us, and like you, we are ready to let the world see our work and product! Please do not hesitate to reach out to any of the team members if you ever have any questions or concerns.





Briana George | Managing Partner, Administration

Briana@4morrenterprises.com



Andrew Kitch | Managing Partner, Business Development - Residential Andrew@4morrenterprises.com



Austin Chew | Managing Partner, Operations

Austin@4morrenterprises.com



Mason Orr | Managing Partner, Business Development - Commercial Mason@4morrenterprises.com



Mike Orr, Chief Technology Officer Mike@4morrenterprises.com



Macie Walker, Chief Executive Officer Macie@4morrenterprises.com